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036 - CAPITAL PROJECTS

Operational Summary

Description:

The Capital Projects Budget consists of recommended new
and previously approved capital projects and major mainte-

2) Capital Projects requests which fall under an agency/
department responsibility, such as Harbors, Beaches &
Parks, Flood, John Wayne Airport, Housing and Community
Development, and Integrated Waste Management Depart-
ment are excluded from the Capital Projects process. Capital
Projects related to these programs are prioritized and bud-
geted by the responsible department/agency in its specific

nance projects with the following two exceptions: capital budget.

1) Since FY 1997-98, all new capital projects which are /' & Clance:

funded by departmenta| revenue are budgeted direcﬂy inthe Total FY 2004-2005 Actual Expenditure + Encumbrance: 19,454,175
departmental budget. Total Final FY 2005-2006 50,182,805
Percent of County General Fund: 1.91%
Total Employees: .00

FY 2004-05 Key Project Accomplishments:
Completed HVAC/ADA Rehab at 9th Floor of Central Justice Center

Awarded $8.5M Construction Contract for 8th and 7th Floors' HVAC/ADA Rehab at Central Justice Center

Completed the Design for Weapon Screening Stations at all Outlying Justice Centers (North, West and Harbor)
Completed the Design and Bid Processes for the Last Phase of ADA Improvements at all Outlying Justice Centers
Completed the Programming and Site Studies for the Proposed New South Court and Commenced the Schematic Design
Substantially Completed the Remedial Site Work and Drainage Control at Sewer Pond at Joplin Youth Camp

Completed Juvenile Hall 60-Bed Expansion Project and Received $4.8M Grant from the State Board of Corrections
Commenced the Construction of Youth Leadership Academy at Juvenile Hall

Completed Fire Alarm Upgrade at Civic Center and Commenced the Fire Alarm Enhancements at Building 12
Completed Remedial Work on the Sloping Floor at West Justice Center

Refurbished 3 Dormitory Restrooms at Los Pinos Conservation Camp

8-Micro-turbine at County Operations Center reconfigured to carry minimum base loads at Buildings A, B & C and the
Data Center, will generate savings of approximately $20,000 per month in electrical utility costs

County Operations Center connected to emergency generator at County Data Center

Preventative maintenance to electrical utility supply of 4160 Volt feeds to COC, Building 12, Building 14 and Civic Center
Garage, systems tested and replaced to protect against catastrophic failure

m  Completion of Phase 11 Audience Seating Replacement in the West, North and Central Justice Centers

m  Completion of the Direct Digital Control installation for HVAC System and lighting controls for the Hall of Administration
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m  Completed re-alignment of the Hall of Administration’s fresh air intake shaft from ground level along Santa Ana Boule-
vard to above the 1st floor so impacted 1st floor space may be used for offices

m  Encumbered contract for County Facilities Master Plan

Budget Summary

Plan for Support of the County's
Strategic Priorities:

- This agency budgets for two Probation Department Strate-
gic Priorities, the 120-Bed Youth Leadership Academy and
the 60-Bed Expansion of Juvenile Hall

- New funding for Deferred Maintenance projects approved
in the Strategic Financial Plan: Continuation of the ADA and
HVAC improvements at the Central Justice Center($.8 mil-
lion) and maintenance projects at various Sheriff facilities
($3 million)

Final Budget History:

FY 2004-2005

FY 2003-2004 Budget

Sources and Uses

Actual Exp/Rev

Total Revenues 3,742,529 10,240,982
Total Requirements 14,041,627 28,880,088
Net County Cost 10,299,098 18,639,106

As of 6/30/05

- Rebudget of Deferred Maintenance and ADA projects
which were approved in FY 2004-05 and will continue into
FY 2005-06

Changes Included in the Base Budget:

Please refer to the following three matrices for information
regarding specific projects for FY 2005-06. The matrices dis-

play:

1) Recommendations for new capital project requests for FY
2005-06.

2) Major maintenance, repair and ADA projects recom-
mended for approval in FY 2005-06.

3) Capital projects approved in prior years which will con-
tinue into FY 2005-06 (Rebudgets).

FY 2004-2005 Change from FY 2004-2005

Actual Exp/Rev®  FY 2005-2006 Actual
As of 6/30/05 Final Budget Amount Percent
13,708,447 33,106,927 19,398,480 141.50
25,439,427 50,182,805 24,743,378 97.26
11,730,980 17,075,878 5,344,898 45.56

(1) Amounts include prior year expenditure and exclude current year encumbrance. Therefore, the totals listed above may not match Total FY 2004-05 Actual Expen-

diture + Encumbrance included in the "At a Glance" section.

Detailed budget by expense category and by activity is presented for agency: Capital Projects in the Appendix on page page 497

Highlights of Key Trends:

m Health and safety related projects, as well as projects
which will generate cost and energy savings, were given
priority in funding.

m A surge in construction materials price escalation and
limited supply of some materials continues to negatively
impact County projects with increased costs and time
delays.

m This budget will fluctuate from year to year depending
on Strategic Priorities approved by the Board during the
Strategic Financial Plan Update.
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FY 2005-2006 New Capital Project Requests

Project Description

Auditor-Controller

Justification/Comments

CEO Approved Projects

Agency 036 Other Agency

Recommendation

1 Bldg. 12, Civic Center Plaza Remove the concrete louvers from the Building 12 Defer. Existing windows and
- Remove the concrete windows. Install new hollow aluminum frame windows. louvers comply with fire safety
louvers Estimated cost: $370,760. codes.

2 Backfill Vacant Basement  The Auditor-Controller, Clerk-Recorder, Treasurer/Tax 196,000 Recommend $196,000 to be split
Space in Building 12 Collector and Assessor departments request to backfill the as follows: Assessor $29,417 from

vacant building 12 basement space. The space will be used fund 127; Treas/TC $24,610 cost
as a countywide training room and office space for the ATS applied; Clerk-Recorder $141,973
and GCAP team members. Total project cost is $236,000 of cost applied.
which $40,000 is requested in Q3 FY 04-05 in 036-P600-
4200.

District Attorney

3 District Attorney/Juvenile  Replace existing clerical/reception furniture with ergonomic 64,800 Recommend for funding within
Justice Center - Replace  modular furniture, paint and carpet. Carpet is badly worn in agency 026 NCC limit.
furniture and work area many areas and existing furniture/cubicles do not support
improvements staff working at reception window.

4 District Attorney/Central Paint and carpet all offices, conference rooms, and library. 75,250 Recommend for funding within
Justice Center - Work Area agency 026 NCC limit.
Improvements

5 District Attorney/West Paint and carpet all offices, conference room, and 60,000 Recommend for funding within
Justice Center - Work Area library.Carpet is badly worn and frayed in many areas. agency 026 NCC limit.
Improvements

Health Care Agency

6 Animal Care Facility - Design & construct new public, staff & equipment parking 660,000 3,218,050 Recommend. Budget in agency
Design & construct new facilities to replace the parking lost due to the widening of 042 HCA. Revenue offset (from
public, staff & equipment  the SR 22 Fwy. The two options to replace the lost parking sale of property to OCTA).
parking facilities presented in the Purchase and Sale Agreement with OCTA $660,000 deposited into agency

were (1) construct a parking structure and (2) acquire the 036 will be reserved under 036-
non-County building and property surrounded on 3 sides by P635-4200.
County property. The requested project is needed to
implement that action. Concept plans and cost estimates
were prepared for the County by an architect-engineer to
support the settlement negotiations (and are available from
CEO Real Estate).OCTA, acting for CalTrans, needed,
acquired and paid for a portion of the south parking lot at
Animal Care as part of the SR 22 Fwy widening project.
That sale included a payment of $2,578,750 to cure the
loss of parking. It also provided 60 temporary parking
spaces during design / construction. The requested project
will include the design and construction of the replacement
parking facilities, including any related property acquisition,
if necessary. That sale included a payment of $660,000 as
payment to HCA for the value of the property and may be
used for additional improvements as appropriate.
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FY 2005-2006 New Capital Project Requests (Continued)

% CEQ Approved Projects

= Project Description Justification/Comments Agency 036 Other Agency Recommendation

7 Animal Care Facility - Further development of a new Animal Care Facility has been 770,749 Recommend. Budget in agency
Maintenance / repairand  delayed due to difficulties in the acquisition of a new site. 042 HCA. Revenue offset (from City
refurbishment projects for ~ Expansion, maintenance / repair and refurbishment projects contracts for animal care services).
the existing facilities for the existing facilities have been deferred based on the

move to the new facility. Six projects have been identified:
Replace existing Station 1 (public service office at entry),
install modular building to relocate and expand Station 2
(kennel office and licensing), NPDES compliance (truck
wash out and surface drainage), electrical system study
and upgrade, refurbish public restrooms & upgrade for ADA
compliance, upgrade fencing & lighting. Station 1 is
currently a temporary wood ‘guard shack’ type building that
is not suitable for its customer service role. Station 2 is split
into 2 areas in 2 separate buildings. Prior staff additions
have created an overcrowded conditions with insufficient /
inappropriate customer service windows that do not meet
ADA requirements. The current facility does not comply
with NPDES mandates. A covered wash rack with drain
system and a surface water drainage system is required for
compliance. The current electrical service is inadequate to
meet current needs for increase automation and animal
care. The fixtures and divider panels in the public restrooms
are severely worn / damaged and do not meet ADA access
requirements. The existing fencing and lighting do not meet
current needs or standards for public / employee safety and
facility security.

Housing and Community Services

8 1300 South Grand Ave. 1300 South Grand Ave. Bldg. B, Santa Ana, 92705 - 50,000 Recommend. Budget in agency
Bldg. B, Santa Ana - Planning and installation of a complete security card reader 036-P601-1400.
Planning and installation of ~ system for the Building B location. This building is open to
security card reader system the public, and does not have a receptionist area that
screens clients. This project would provide security for staff
and equipment.

Probation
9 LPCC-Remove and replace Remove and replace old plumbing and electrical systems in This is part of a rebudget request
old plumbing and electrical the Los Pinos Kitchen, as well as the fire extinguisher/alarm for the Los Pinos Renovation (104-
systems in the Los Pinos  system. Replace existing wall and ceiling surfaces with P310-4200). New funds requested:
Kitchen stainless steel paneling and ceiling tile. The Los Pinos $700,000. Total request:
Kitchen is over 40 years old and in dire need of renovation. $1,130,985.
The existing kitchen cannot accommodate the recent 32-
bed expansion of the facility.
10 Joplin Youth Center - Reinforce or replace the Joplin retaining wall adjacent to 163,000 Recommend. Budget in agency
Reinforce or replace the basketball court. This retaining wall was constructed 036-P603-1400.
retaining wall over 30 years ago and provides support to the main road
above it that separates the upper and lower facility
buildings. Harsh weather conditions continue to erode the
wall.
11 Juvenile Hall - Enlarge and  Enlarge and redesign the existing Juvenile Hall reception Defer.
redesign the existing area to include repairing or replacing security and

Juvenile Hall reception area communication equipment and making the area suitable for
automation. The existing reception area in Juvenile Hall
does not provide sufficient space for staff to work
efficiently, has limited potential for automation
improvements, is not ergonomically correct and is
extremely noisy. Estimated cost is $307,000.
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FY 2005-2006 New Capital Project Requests (Continued)

Project Description

Justification/Comments

CEO Approved Projects
Agency 036 Other Agency

Recommendation

12 Youth Guidance Center - The current outer fence was installed in 1970. It serves as Recommend. Probation will fund in
Replace existing north the secure barrier against intruders and prevents potential agency 057 maintenance budget in
perimeter fence life-threatening situations such as hostage takeover and FY 04-05.

passing of deadly contraband. It has been patched
numerous times and is rusting and is leaning inward. The
fence is gradually losing its effectiveness, which raises
serious concern for the safety of staff and minors.
Estimated cost is $42,500.

13 Joplin Youth Center - Fully  The Joplin structures continue to be exposed to extremes in 141,000 Recommend to prevent water
inspect and re-roof Joplin’s weather (40 degrees in winter, 100 degrees in summer), damage. Budget in 036-P604-
seven main structures. ongoing Santa Ana winds in excess of 60 mph and 1400.

monsoon-type rainstorms. This has resulted in the
deterioration of all roof surfaces and infrastructure damage.

14 Los Pinos Camp Include space for a reception/clerical support, nurse's office 262,500 Recommend to establish infirmary
Conservation - Re-model  with two work stations and a private examination area. The for juvenile females. Budget in
old staff quarters to current nurse's station is small and ill-equipped to properly 036-P605-4200.
accommodate a nursing serve the Los Pinos minors. Current accommodations are
station also inadequate to ensure privacy for a male and female

population and provide no gender separation for male and
female wards who may be ill at the same time.
15 Juvenile Hall - Unit M Fence Enclose 31’ X 45’ patio area adjacent to Unit M with a 12’ 62,900 Recommended to secure
high fence topped with anti-climb wire and razor wire. To recreation area for girls. Budget in
provide a secure area for security-risk minors to participate 036-P606-1400.
in outside large muscle exercise.

16 Juvenile Hall - Screen Install a screen from handrail to ceiling on the second tier of 140,500 Recommend. Budget in 036-P607-
Installation Units Y and Z  the Juvenile Hall’s Intake Units Y and Z. This is a safety 1400.

precaution to prevent emotionally unstable minors in
custody from jumping from the balconies of Intake Units Y
and Z and hurting themselves.

17 Joplin Youth Center - The Joplin basketball courts are a focal point for the 75,700 Recommend. Budget in 036-P608-
Renovate the Joplin Center’s mandated recreational programs and daily 1400.
basketball courts routines. The courts are in need of repair.

18 Joplin Youth Center - To provide additional office space and a new reception area Defer.

Expand the Administration ~ at the southeastern structure. Estimated cost is $107,000.
Building

19 Joplin Youth Center - The described roads are currently dirt roads and, Defer.
Provide asphalt or all- consequently, unavailable for use during times of inclement
weather paving weather. In particular, the Turkey Springs Road represents

the only alternative exit route for staff, minors and visitors
at the Joplin Youth Center. Paving of the Pond Road with
"all-weather composite" surfacing would permit more
consistent and durable access to the facility’s pond/waste
water system. Estimated cost is $479,000.
Resources And Development Management Department
20 2020 Walnut, Santa Ana - Flooring previously installed at 2020 Walnut is lifting off the 43,000 Recommend. Budget in 036-P609-

Correct Flooring

floor due to moisture in the concrete slab. The proposed
project will remove the problem floor tiles and prepare and
seal the concrete slab. This will eliminate future moisture
problems and meets vinyl flooring and carpeting
manufacturer's warranty requirements.

1400.
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FY 2005-2006 New Capital Project Requests (Continued)

Project Description

Justification/Comments

CEO Approved Projects

21 Conversion of the existing
Central Utility Facility (525
North Flower, Santa Ana) to
add cogeneration electrical

The project provides for the conversion of the existing
Central Utility Facility to add cogeneration electrical. The
cogeneration project will install two new electrical
generator turbines (powered by natural gas) and their
auxiliary equipment to produce electricity for use in County
buildings. In 1996, the Governor signed AB 1890,
restructuring California’s electric service industry. Since
that time, energy costs have risen significantly. November
2001 the Board approved selection of J. L. Hengstler Assoc.
to study the feasibility of cogeneration. The study was
presented to the Board February 2003 and subsequently in
May 2004 the Board approved Syska & Hennessey for AE
services.

Conversion of the County’s Central Utility Facility (CUF) to
provide electricity through cogeneration will meet the
County goals. The project has an estimated payback within
7 years for the total project costs, without calculation of
County staff increase of 3 persons to accommodate 24/7
operation of the facility and financing costs. Overall the
County is estimated to realize an annual savings of
approximately $4 million, without SCE standby charges and
staffing increases.

Agency 036 Other Agency Recommendation

26,417,000

Recommend. Offset by debt
financing. Budget in 036-P614-
4200.

Sheriff-Coroner

22 Sheriff 05-06 Fac.
Operations (Var Locations) -

These projects identified in this plan are for maintenance of
facilities that are critical to Sheriff's operations. Health &

1,000,000

Recommend $1 M in 036-P610-
4801-4Q, defer remaining $1.3

Maint/Repair Plan Safety mandates at these jail facilities and other public million.
safety facilities require action on the work identified to
avoid unplanned shutdowns and ensure the ongoing safe
operation of these facilities. Total estimated cost:
$2,333,000.
23 South Operations - Security The Aliso Viejo Sheriff’s Station is a commercial building Defer.
Improvements at Aliso Viejo that was purchased by the County in the early 1990’s. The
Sheriff's Station building was remodeled into its current configuration at that
time. The design of the remodel did not anticipate current
security issues. Estimated cost is $50,000.
24 Coroner - On-Site Freezer ~ The coroner is mandated to preserve and maintain Defer.

Storage

hiological evidence obtained via autopsy examinations.
Currently evidentiary specimens permanently retained by
the coroner are maintained in a frozen state. Approximately
250 additional cases (1750 new specimens) are retained
each year. As a cost saving measure during construction,
the build out of the full freezer unit was reduced to less than
half of the original specifications. Alternatives to building
the remaining freezer storage space are rental of offsite
storage space or purchase of an external freezer unit. Both
options are costly, unreliable and impractical due to the
security necessary to preserve the strict chain of evidence
required. Estimated cost is $200,000.

25 Loma Ridge - Fac. And
Equip. Improvements at
Loma Ridge

The Loma Ridge Emergency Operations Center was
constructed in the early 1990’s, before the threat of
terrorism was a concern. The facility has modest security
features that are not sufficient to thwart a terrorist attack. In
addition, there are technology enhancements and facility
improvements that could help the Department and County
be better prepared to respond during and emergency
activation event.

995,000 Recommend for funding in
Sheriff's operating fund 060. Offset
by grant funds.
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FY 2005-2006 New Capital Project Requests (Continued)

CEO Approved Projects

Project Description Justification/Comments Agency 036 Other Agency Recommendation
26 Coroner - Noise Reduction  Due to hard surfaces, high ceilings and wall configurations Defer.
in Forensic Room the noise level generated by voices, electric autopsy tools,

garbage disposals, phones, etc. creates a difficult working
environment and impairs communication. The forensic
rooms have been tested and found to have high decibels
during peak operations. Estimated cost is $75,000.

27 Central Jail Complex - The current secured parking lot configuration allows Defer.
Construct Vehicle Sallyport  incoming and outgoing vehicles to pass through only one
and Expand Parking Lot security gate. Once this single gate is opened, inmates
being escorted across this area could potentially escape.
Installing a double-gate entry system will provide additional
security by having only one gate open at a time.
Reconfiguration will also provide increased parking for
County vehicles assigned to the facility. Estimated cost is

$995,000.
28 Theo Lacy - Modify Blind ~ Due to the layout of the barracks housing units, there are 440,000 Recommend funding in 14Q from
Spots in Barracks areas that deputies in the guard station cannot visually transfer from 14B.

monitor. As a result, it is in these locations that many of the
inmates vs inmates assaults take place. Modifying these
housing units to eliminate these areas would significantly
assist us in reducing the incidents of inmate vs. inmate
violence, thereby increasing the level of safety for inmates
and staff alike.

29 Theo Lacy - Parking and The Theo Lacy Construction project will be completed in FY 575,000 Recommend. Budget in Lacy Jalil
Sewer Improvements 04-05. Parts of the parking lot of Theo Lacy are being used Construction Fund 15C.
as construction lay down areas and areas for temporary
construction trailers. Upon completion of the project, these
parking lots will be reconstructed to provide adequate
drainage, lighting, fencing, parking control equipment, new
asphalt, and striping. In addition, the sewer system as
designed and constructed creates a potential for flooding a
basement in which security electronics equipment is
housed. Improvements to the sewer system will help
protect that critical equipment.

30 Theo Lacy - Remodel Study Conduct study of the Theo Lacy Facility to address space 150,000 Recommended. Budget in Lacy Jail
issues resulting from the increase in jail bed capacity. In Construction Fund 15C.
1996, after dealing with years of jail overcrowding, the
County developed a plan to expand the jail bed capacity at
Theo Lacy from about 1,500 beds to the maximum allowed
under the EIR of 3,111 beds. Since the County was
emerging from bankruptcy, the scope of the project focused
on the most critical need which was increasing the number
of jail beds. The project did not include a corresponding
increase in areas of the facility that are critical to the day to
day operations of the facility. Issues have been identified
that are causing problems in the operations of the facility
such as Visitor Lobby; Booking Loop; Inmate Programs; and
Administrative and Staff Space.

31 Intake Release Center Existing security of outdoor recreation mesh screen has Defer to 2005 SFP process.
(IRC)- Fortification Of been proven insufficient to prevent breeching by inmates.
Outdoor Security Screen Fortification of outdoor recreation mesh screen will improve
security and discourage inmate attempts to escape.
Estimated cost is $1,800,000.
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FY 2005-2006 New Capital Project Requests (Continued)

CEO Approved Projects

Project Description Justification/Comments Agency 036 Other Agency Recommendation
32 Court Operations - Install ~ The daily prisoner population at the North JC exceeds 120 Defer.
24 video surveillance on average. These prisoners must be securely moved to
cameras at the North and from holding cells and courtrooms through a morass of
Justice Center hallways and stairwells. There are a number of ’blind spots’

in the current video surveillance layout. These areas must
be visually accessible to ensure the safety of the inmates,
employees, courthouse staff and the public. The only
alternative to improving technology surveillance would be
to add additional deputy personnel to serve as runners in
attendance every time prisoners are moved. Estimated cost

$115,000.
33 Court Operations - West There is no bus bay enclosure of any kind at the West Defer. Consider funding from the
Justice Center Bus Bay Justice Center. The current situation invites escape amount in the following project.
Enclosure attempts and endangers prisoners, employees and

courthouse visitors anywhere in the area. If the area were
effectively enclosed not only would security be enhanced
but deputy personnel who must currently provide a physical
presence in this area at least twice a day could be
reassigned to more appropriate and cost effective security
functions. Estimated cost is $40,000.

34 Court Operations - Deferred Request to fund deferred maintenance projects in Sheriff's 178,000 Recommend. Transfer from agency
maintenance at all Justice  courthouse spaces including locker rooms, detention and 036-4801-P611-4Q to 14Q.
Centers office areas in various justice centers.

35 Theo Lacy - Convert the Rebudget - The expansion of Theo Lacy, the need for Rebudget $815,000 in fund 14Q.
visiting area from contact to increased security, and the level and sophistication of the
non-contact inmate population necessitate that all the visiting areas at

the Theo Lacy Facility be non-contact. Additionally, the
existing overburdened non-contact visiting areas cannot
accommodate the increased volume of visitors at the
facility. Approximately 4 to 6 years ago use of the contact
visiting area was discontinued because visitors were
smuggling contraband into inmates during contact visits.
The area has subsequently been used strictly for official
visits with attorneys etc. The contact visiting area at the
Theo Lacy Facility is obsolete.

36 Theo Lacy - Covered Rebudget - Due to the expansion of the facility the existing Rebudget $75,000 in fund 14Q.
Walkway lobby is too small to accommodate the number of visitors
who use it. The current inmate population is only 2/3 of
future capacity and on visiting days the number of visitors
waiting exceeds the capacity of the lobby resulting in
visitors waiting in lines outside with no protection from the

weather.
37 James A. Musick Fac. - Rebudget - Centralizing the laundry operation at the Musick Rebudget $7,700,000 in fund 14Q.
Centralized Laundry Facility will reduce overall laundry costs below estimates of

privatization costs. Savings will be an estimated 30-40%
less than the private sector. The annual savings is
estimated when compared to the existing decentralized
operation. Project has been delayed pending Musick Master
Plan study to ensure the facility is constructed in a location
that will work efficiently with future construction.
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FY 2005-2006 New Capital Project Requests (Continued)

CEO Approved Projects

Justification/Comments Agency 036 Other Agency Recommendation

38

Project Description

James A. Musick Fac. -
Musick Master Plan

Rebudget - The EIR for expansion at the James A. Musick
facility contains a conceptual site plan for final build-out of
up to 7,500 beds. The next step toward constructing the
facility is to prepare a master plan that will detail a precise
site plan, develop a multi-year phasing plan, analyze soil
conditions and hydrology issues, and calculate utility needs.
This plan is necessary for determining the optimal locations
for support facilities which have funding available such as a
centralized laundry facility and a sheriff's substation. The
process for selecting the Architect Engineering Team for
this Master Plan was started in FY 04-05 and the contract
will be awarded in early FY 05-06.

Rebudget $2,359,875 in fund 14Q.

39

Sheriff Headquarters -
Sheriff's Headquarters
Remodel

Rebudget - Sheriff's Headquarters is over 30 years old. A
major refurbishment is needed due to age of the building
infrastructure and to more efficiently utilize scarce office
space. The project will include: replacement of elevator to
meet ADA requirements; rehab plumbing, electrical, and
HVAC systems; replacement of tile, fixtures and lighting in
restrooms; addition of security screening point in lobby;
repairs to the lunch room and employee locker rooms;
seismic upgrade; and a redesign of the workspace to
improve efficiencies.

Rebudget $6,100,000 in fund 14Q.

40

Communications - Eckhoff
Secure Parking

The scope of the project is to design and construct a
secured parking area on vacant lot adjacent 800/840 N.
Eckhoff Street, and to construct a prefabricated storage
huilding in the existing parking lot at the same address.
Expansion of the parking lot will require approval of the
Resources and Development Management Department, as
it involves Flood Control property. The project will increase
security for first responders' vehicles and equipment and
provide additional parking spaces and a safe storage
building. The current parking lot configuration does not
provide a sufficient level of security. Estimated cost is
$590,000.

Defer pending determination of
availability of land by RDMD.

41

Inmate Welfare Fund -
Vocational Education
Upgrade

Upgrade of the electrical system will allow for safe
operation of the various shop equipment being used in the
building for instruction of inmates. As the scope of
woodworking/cabinetry projects for classes increase, the
dust collection system will provide a safer working
environment for Sheriff's employees as well as inmates.

100,000 Recommend. Fund in Inmate
Welfare Fund 144.

Superior Court

42

CJC - Central Justice
Center Weapons Screening
Relocation

Modify the weapons screening stations at Central Justice
Center to meet the Court's operational needs.

813,000 Recommend for budget in Court
Facilities Fund 14U-P307-4200.
Funded by County Discretionary &
Court 14U funds.
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FY 2005-2006 New Capital Project Requests (Continued)

Project Description

CJC - Create a Community
Court

Justification/Comments

The purpose of the project is to create a Community Court
at the Central Justice Center Annex. The project will require
reconfiguring the existing courtrooms and offices, adding
offices, and expanding the lobby. Although the community
court is a new program, it will act as a one-stop shop to
coordinate existing resources among county agencies,
community agencies and the Court in order to reduce
duplication and maximize efficiencies. Coordinated service
delivery will enhance the effectiveness of assistance
provided to clients in order to reduce recidivism. In addition,
community court will allow the disposition of more cases at
the arraignment or pre-trial stage, thus saving costs related
to pre-trial detention, pre-trial motions and hearings, post-
adjudication jail or prison, and other court-related costs.

CEO Approved Projects

Agency 036 Other Agency

600,000

300,000

Recommendation

Recommend. Budget $600,000 in
036-P636-4200 and $300,000 in
14U-P636-4200.

44

Central Justice Center -
Additional Jury Staff Offices

This project will construct additional staff offices on the
third floor to allow jury staff currently on the first floor to be
consolidated with existing staff in the jury assembly
room.Consolidating jury staff offices on the third floor will
improve overall supervision, allocation of work, and
coverage for service to prospective jurors.

207,000

Recommend. Budget in 14U-P525-
4200.

45

CJC - Window Seals

The purpose of this project is to seal the windows at Central
Justice Center by caulking the windows shut. The flexible
window weather seals and hinges on the openable
windows at CJC are worn and do not allow the windows to
be sealed as originally designed to keep out water and
outside air. Deferring the project will allow water damage to
continue and contribute to utility costs.

100,000

Recommend. Budget in 036-P612-
1400.

46

LJC - Parking Area Exit. Add
door

Add door to allow exiting from the LIC secure parking area
during an emergency or if gate equipment fails.

10,000

Recommend funding in agency
081.

47

CJC - Fourth phase of
courtroom public seating
replacement

This request is for a fourth phase of courtroom public
seating replacement.

150,000

Recommend. Budget in 036-P613-
1400.

48

Central Justice Center -
Computer Room
Improvements

This project will implement forthcoming recommendations
from Boyle Engineering for retrofits to protect computer
equipment in the CJC Computer Room. In order to protect
the Court’s IT investment, the Court hired Boyle Engineering
to conduct a due diligence review of the existing computer
room and supporting building infrastructure.

150,000

Recommend in Court Facilities
Fund 14U-P526-1400.

49

Central Justice Center -
Legal Research Offices

The purpose of this project is to provide private offices for
legal research staff on the courtroom floors. This will
require construction of two offices. Legal research staff
provide support primarily for the Civil Panel. In order to
improve communication, the Court has decided to locate
legal research staff on the Civil panel floors. Also, to reduce
distractions and improve their ability to concentrate on
difficult research tasks, the legal staff will work in private
offices. The proposed improvements will create the
necessary offices to implement this decision.

50,000

Recommend in Court Facilities
Fund 14U-P523-1400 in FY 04-05.

50

CJC, HJC, HJC, LJC, NJC,
WJC - Clerk Station

The purpose of this project is to correct ergonomic and
functional problems in the courtroom clerk work areas.

100,000

Recommend in 14U-P501-1400.

Modifications Nearly all courtroom clerk stations were built before the
introduction of computers. They were not designed to
accommodate the equipment needed for automation or the
high volume file processing tasks which are now performed
in the courtroom.
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036 - Capital Projects

CAPITAL IMPROVEMENTS

FY 2005-2006 New Capital Project Requests (Continued)

Justification/Comments

CEO Approved Projects

Agency 036 Other Agency Recommendation

Project Description

51 CJC - Modify CJC Criminal
Counter Stations

This project will raise the height of 6 counter workstations
in the criminal operations area to provide appropriate
ergonomic seating. Six of the existing counter workstations
in CJC criminal operations were built with higher work
surfaces to be used with stools. The public side of the
stations can be reused but the staff side will need a raised
platform and other modifications for normal work seating.

64,000 Recommend in 14U-P522-1400 in
04-05.

52 CJC - Construction of
Facilities Project Planning
Offices

This project is the construction of offices for the facilities
planning and project management staff. The offices would
be located in the back portion of the first floor meeting room
(former jury assembly).The Court’s facilities planning staff is
split between two locations. This proposal will allow the
Court to consolidate staff at the Central Court for better
administration and to reduce travel costs. Estimated cost is
$57,000.

25,000 Court reduced scope of project.
Recommend for budget in 14U-
P527-1400.

53 CJC, HJC, LJC, NJC, WJC -
Generator Upgrade Study

This project is a feasibility analysis for upgrading generator
capacity at the justice facilities to allow for continued safe
operation in the event of a power outage. This project would
include an evaluation of the adequacy of the current
systems for both safety and continued operations and an
estimate of the cost of various levels of upgrades. Based on
the findings, the Court would request that the County install
larger generators or reassign capacity at the justice
centers. Estimated cost is $25,000 (placeholder pending
advice from RDMD).

25,000 Recommend in 14U-P528-1400.

54 HJC - High Density Files

This project will provide a high density file system to
accommodate required storage of criminal case files and
other documents. Case files are stored at multiple locations
in the courthouse with recent open cases located in the
clerk areas and older open files located in a mezzanine
storage room.

80,000 Recommend in 14U-P529-1400.

55 HJC-Newport Beach Sound
System Replacement

This project is the replacement of outdated courtroom
public address sound equipment that cannot be adequately
maintained. The sound systems in the courtrooms ensure
the parties in the case can be heard and that persons in the
audience or jury, some of whom have hearing deficiencies,
can follow the proceedings. Sheriff Communications
recommends replacement of the sound systems with a
standard design due to difficulty maintaining the outdated
equipment. Repair parts are often unavailable. The
replacement is being phased to reduce budget impacts and
possible disruption of courtroom operations.

111,768 Recommend Phase II. Court
Facilities Budget 14U-P511-1400.

56 NJC - Judges Lunch/Break
Room Remodel

This project includes modifications to a small existing break
room for use by the judges at North Justice Center.
Improvements include removing a restroom and installing a
kitchenette.The current lounge is a small room with a table,
coffee pot, and microwave. The room is substandard
relative to other public executive offices and is inconvenient
for storage, food preparation, and cleaning. This project
would improve the functionality of the lunch room by adding
a small kitchenette.

15,000 Recommend. Court Facilities
Budget 14U-P520-1400 in 04-05.

378

County of Orange
FY 2005-2006 Final Budget



CAPITAL IMPROVEMENTS

036 - Capital Projects

FY 2005-2006 New Capital Project Requests (Continued)
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57

Project Description

NJC - Law Library/
Conference Room

Justification/Comments

This project will create a multipurpose room which will be
used as an expanded law library to provide space for the
entire collection, and as a meeting room for the facility. The
North Justice Center does not have an adequately sized
library or judges’ meeting room. A new combined library/
conference room will improve efficiency and bring the
facility into compliance with State standards. The new
meeting room will also facilitate Court efforts to improve
judicial resource use by providing a facility for audio or
potential video conferencing to reduce travel to regular
meetings in Santa Ana or San Francisco.

CEO Approved Projects

Recommendation

Agency 036 Other Agency

60,000 Recommend. Court Facilities
Budget 14U-P521-1400 in 04-05.

58

LJC - Protective Awning

This project will provide an awning for wind, sun, and rain
protection for visitors queuing at the main entrance for
weapons screening. Visitors to the facility must wait in line
outside the facility for weapons screening during busy
periods. The planned awning will extend from the entrance
west across the front of the building to the sidewalk.

48,000 Recommend in 036-P630-1400.

59

NJC - Ceiling Replacement

This project will replace the ceiling near the elevator on the
first floor. The ceiling near the first floor elevator entrance
has been damaged and parts of the ceiling system are
missing. The existing ceiling does not provide adequate
hallway lighting and cannot be repaired due to unavailable
parts. The Court will replace the ceiling with a new standard
T-bar suspended ceiling to match ceilings in the rest of the
building.

10,000 Recommend in agency 081.

60

NJC - NJC Sound System
Replacement

The sound systems in the courtrooms ensure the parties in
the case can be heard and that persons in the audience or
jury, some of whom have hearing deficiencies, can follow
the proceedings. Some do not work properly or at all.
Sheriff Communications recommends replacement of the
sound systems with a standard design due to difficulty
maintaining the outdated equipment.

Deferred by Court until FY 06-07.
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036 - Capital Projects CAPITAL IMPROVEMENTS

FY 2005-2006 New Capital Project Requests (Continued)

g CEQ Approved Projects

j =

= Project Description Justification/Comments Agency 036 Other Agency Recommendation

61 WJC - W15 Custody Build/install an adjoining vestibule to the custody box in Deferred by Court.
Vestibule Department W15 to enclose the access door to the

courtroom from the secure corridor for safe access and for
prisoner segregation. An adjoining vestibule that encloses
the access door to the courtroom from the secure corridor
will facilitate the handling of custodies and provide
segregation of the custody gang members, serious
offenders and special care defendants that are handled on
a daily basis in Department W15.

62 WJC - WJC W1 Custody Enclose the custody box in Department WO1 with steel Deferred by Court.
Box mesh material and laminated glass w/black out glass on
the portion facing the audience. Construct a separate
holding cage adjacent to the custody box that encloses the
access. Security and separation of in-custody defendants
from the public and courthouse staff is essential to safe
courthouse operations.

63 WJC - Additional Walk-up  Request is to add 4 to 6 additional walk-up windows on 250,000 Recommend for budget 036-P631-
Windows southwest side of building. WJC currently has 8 windows to 4200. Court will submit revised
serve the public for both traffic and criminal matters. The scope of work.

lines for service are long, with people waiting sometimes up
to an hour and a half to pay a traffic ticket. The lines
combine customers who are dealing with infractions right
along side defendants who are appearing on more serious
felonies which may take considerably more time to resolve.
Due to the insufficient number of windows it is not possible
to designate windows for specific types of services.

Total Cost 30,537,600 8,469,617

FY 2005-2006 Maintenance, Repair and ADA Plan

Fundmg Sources

Other Funding Source
FY 2005-
2006 CEO General
Description Recomm. Fund Amount Comments

=
2
=
<
N
c
<
o
=2
o

Annual Maintenance/Repair

036 1400 P615 Phase 2: Energy Conservation Projects ~ $ 500,000 $ 500,000 $ 0 N/A
(Oshorne Bldg, 909 N. Main, Data Center)

036 1400 P616 Bldg #14 PD HQ: Convert To Lonworks & 160,000 160,000 0 N/A
DDC Controls

036 1400 P617 HJC, NB - Replace Carpet Tile 275,000 275,000 0 N/A

036 1400 P618 Gates Bldg - Replace Pure Air Lab 80,000 80,000 0 N/A
Compressors

036 1400 P619 Data Center: Rehab Roof, Renew 135,000 135,000 0 N/A
Warranty

036 1400 P620 RDMD/Facilities Ops 1143 & 1145 Fruit 140,000 140,000 0 N/A
St: Rehab Roof

036 1400 P621 Law Library - Rehab Roof, Renew 98,000 98,000 0 N/A
Warranty

036 1400 P622 Juvenile Hall Modular - Remove And 65,000 65,000 0 N/A

Replace Roof
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CAPITAL IMPROVEMENTS 036 - Capital Projects

FY 2005-2006 Maintenance, Repair and ADA Plan (Continued)

Fundlng Sources

Other Fundmg Source
FY 2005-
2006 CEO General
Description Recomm. Fund Amount Comments
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036 1400 P623 Building # 12: Waterproof Deck Outside 70,000 70,000 N/A

Cafeteria
036 1400 P624 Civic Center Plaza: Phase 1 - Replace 150,000 150,000 0 N/A

Manhole Vaults
036 1400 P625 NJC - Recaulk & Resurface 3 Outside 110,000 110,000 0 N/A

Decks
036 1400 P626 HOA - Replace BOS Hearing Room 325,000 325,000 0 N/A

Lighting Controls
036 1400 P627 Bldg #12: Paint All Hallways And 250,000 250,000 0 N/A

Restrooms
036 1400 P628 SSA (62020 Walnut: Replace Both Heating 230,000 230,000 0 N/A

Boilers
036 4200 P637 Bldg #12: Convert To Lonworks & DDC 1,004,000 1,004,000 0 N/A

Controls

Subtotal $ 3,592,000 $ 3,592,000 $ 0

Deferred Maintenance/ADA - Per Strategic Financial Plan
036 4200 P901 ADA Compliance - Various Facilities $ 670,000 $ 0 $ 670,000 158 Spec Design Rev (15S)
036 4200 P964 Central Justice Center - Phase I 800,000 432,000 368,000 15S Spec Design Rev (15S)
036 4801 P043 Deferred Maintenance - Sheriff 3,043,000 3,043,000 0 Fund Transfer to 14Q

Subtotal $ 4,513,000 $ 3,475,000 $ 1,038,000
Total New Maintenance Repair/ADA Projects $ 8,105,000 $ 7,067,000 $ 1,038,000

FY 2005-2006 Rebudgeted Capital Projects

Funding Sources
Other Revenue

FY 2004- FY 2005-
Agency/ 2005 2006 CEO | General
Description Project Name Budget Recomm. Fund Source

=
2
IS
N
IS
©
=)
<
(@]

036 1400 P208 RDMD Energy Conservation Projects- Energy 200,227 30,000 30,000 0 N/A
Audit

036 1400 P309 RDMD Bldg #12 - Lighting Controls 426,000 421,000 421,000 0 N/A

036 1400 P411 RDMD Facilities Operations - Up-Grade 201,900 50,000 50,000 0 N/A
Energy Mgmt & Card Access

036 1400 P414 Superior Court  CJC - Increase Sewer Size From Jury 361,000 315,033 315,033 0 N/A
Assembly Room

036 1400 P417 Probation YGC - Restucco And Repaint Exterior 205,000 135,000 135,000 0 N/A

036 1400 P502 RDMD 909 N. Main - Rehab Roof 185,000 182,500 182,500 0 N/A

036 1400 P503 RDMD CEO/Rec & Surplus FAC-Rehab Roof 113,027 113,027 113,027 0 N/A

036 1400 P504 Superior Court  HJC -Laguna Niguel - Rehab Roof 115,027 17,027 17,027 0 N/A

036 1400 P506 RDMD Gates Bldg - Rep Turn Vanes, Insul 725,000 50,000 50,000 0 N/A
Main Air Shaft, CIn Ducts

036 1400 P509 RDMD 909 N. Main - Update Elevators 1-4 for 300,000 25,000 25,000 0 N/A
ADA
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036 - Capital Projects

CAPITAL IMPROVEMENTS

FY 2005-2006 Rebudgeted Capital Projects (Continued)

Organization

FY 2004-

FY 2005-

Funding Sources

Other Revenue

Agency/ 2005 2006 CEO General
Description Project Name Budget Recomm. Fund Amount Source
036 1400 P510 Probation JH - Replace A/C Units 362,185 547,707 547,707 0 N/A
036 1400 P513 HCS Recarpet & Repaint Bldg B, 1300 S. 334,400 69,400 69,400 0 NA
Grand
036 1400 P519 Superior Court  LJC - Lighting Retrofit 100,000 35,000 35,000 0 N/A
036 1400 P520 Superior Court  Courtroom Seat Repl, Ph 3, various 150,000 148,000 148,000 0 N/A
036 1400 P522 Sheriff Gates Bldg. - Dept of Justice Electrical 45,000 45,000 0 45,000 Dept. of Justice
Project Reimbursement
036 1400 P602 Probation LPCC - Stabilize Warehouse Floor 114,200 114,200 114,200 0 N/A
036 1400 P632 Probation LPCC - Repave Various Roadways 620,200 620,200 620,200 0 N/A
036 1400 P963 RDMD Fire Alarm Upgrade-Civic Center 205,000 217,456 0 217,456 Special Designated
Revenue (15S)
036 4200 P047 Probation Prob-Los Pinos Renovation 57,430 52,430 52,430 0 N/A
036 4200 P101 Probation Juvenile Hall - 60-Bed Expansion 407,504 256,719 0 974,400 State Board of
Corrections Construction
Grant
036 4200 P330 Probation Youth Leadership Academy @ Juvenile 1,292,124 986,184 0 4,308,527 State Board of
Hall Corrections Construction
Grant
036 4200 P405 Superior Court  So County Courthouse Design 2,200,000 1,600,000 1,600,000 0 NA
036 4200 P409 RDMD Central Garage - Construct Seismic 1,000,000 1,695,000 1,695,000 0 N/A
Retrofit
036 4200 P420 Superior Court  HJC-NB - Bldg Impr for new Weapons 288,000 324,000 324,000 0 N/A
Screening Stations
036 4200 P421 Superior Court  WJC - Bldg Impr for new Weapons 246,000 286,000 286,000 0 N/A
Screening Stations
036 4200 P422 Superior Court  NJC - Bldg Impr for new Weapons 396,000 588,000 588,000 0 N/A
Screening Stations
036 4200 P429 Sheriff Sheriff/New Communications Center 110,409 140,409 140,409 0 N/A
036 4200 P514 Probation JH - Replace Existing Perimeter Fence 466,000 442,643 442,643 0 NA
036 4200 P571 RDMD 800 MHz-Newport Coast 242,000 242,000 0 242,000 800 MHz Trust Fund
(15L)
036 4200 P584 RDMD 800 MHz - Carbon Canyon 207,900 207,900 0 207,900 800 MHz Trust Fund
(15L)
036 4200 P590 RDMD 800 MHz - Dana Point 702,000 717,000 0 717,000 800 MHz Trust Fund
(15L)
036 4200 P633 Superior Court  CJC - Relocate Children's Waiting 437,000 437,000 437,000 0 NA
Room
036 4200 P902 Probation Joplin, Drainage Control @ Pond 377,332 5,332 5,332 0 N/A
036 4801 P518 Sheriff Sheriff - Var Fac - 04/05 Maintenance 900,000 547,021 547,021 0 N/A
& Repair Plan
Total FY 2005-2006 Rebudgeted Capital Projects 14,092,865 11,663,188 8,990,929 6,712,283
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Appendix 036 - Capital Projects

036 - Capital Projects

Summary of Final Budget by Revenue and Expense Category:

FY 2004-2005 FY 2004-2005 Change from FY 2004-2005
FY 2003-2004 Budget Actual Exp/! Rev® FY 2005-2006 Actual

Revenues/Appropriations Actual Exp/Rev As of 6/30/05 As of 6/30/05 Final Budget Amount Percent
Intergovernmental Revenues $ 1,183,186 $ 4,500,000 $ 8,116,735 $ 5,327,927 $ (2,788,808) -34.35%
Other Financing Sources 2,559,343 5,740,982 5,591,713 27,779,000 22,187,287 396.78
Total Revenues 3,742,529 10,240,982 13,708,447 33,106,927 19,398,480 141.50
Services & Supplies 2,422,957 8,933,858 4,421,907 7,908,150 3,486,243 78.84
Fixed Assets 11,618,671 17,543,230 19,230,051 37,673,217 18,443,166 95.90
Other Financing Uses 0 2,443,000 1,820,650 4,768,021 2,947,371 161.88
Intrafund Transfers 0 (40,000) (33,181) (166,583) (133,402) 402.04
Total Requirements 14,041,627 28,880,088 25,439,427 50,182,805 24,743,378 97.26
Net County Cost  $ 10,299,098 $ 18,639,106 $ 11,730,980 $ 17,075,878 $ 5,344,898 45.56%

(1) Amounts include prior year expenditure and exclude current year encumbrance. Therefore, the totals listed above may not match Total FY 2004-05 Actual Expen-
diture + Encumbrance included in the "At a Glance" section.
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